
Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Appro
val Dates Status/Notes

Flores Avenue New 
Access Road Project

HP21-0769(001),      
EA02-918140L,      

PPNO 2032
EA/EIR Hope to construct 

2005/06

Notes: initial PDT meeting 2/29/00. Omni-means engineering consultants, Eihnard Dias for 
environmental; NSR for biological.  1/3/03 J. Brownfield expects final environmental document will take 
a year.  5/1/03 will request addl funds to be available 8/14/03, then can proceed with environmental.

PES signed by FHWA 
10/4/00 CEQA document:  adopted, but needs addendum to address changes in wetlands.

ESL map N/A Sent to CT Env for delineation of APE 1/24/01

APE map signed by FHWA 
5/22/01

OK'd and forwarded to FHWA by B. Bennett 2/5/01. RC has concerns and won't sign off on APE until 
connector report done and project defined. RC signed off on APE 5/22/01, but expects modifications 
as project proceeds.

CEQA
EIR being prepared, 

per ED 12/4/02 
PDT meeting.

Adopted by Board of Supervisors 6/19/01.  Needs addendum to reflect new information on wetlands 
and listed species. Addendum needs to include agreement on concrete ramp mitigation. Need to 
address avoidance alternatives. CEQA process never completed in 2001.

Public Notice Meeting held 11/29/00. Property owners concerns. Public meeting scheduled for 4/10.

404

Inital meeting 404/NEPA Integration process 12/7/00.  Getting info together for individual permit 
application. Pre-meeting for next 404 meeting scheduled with FHWA for 11/8/02.  Next 404 meeting 
held 1/7/03.  USFWS, ACOE, USEPA, CDFG, FHWA present.  Need give more info on alts.  Next 
meeting 3/03. 1/29/03 Letter to agency participants w/items agreed upon at 1/7 meeting. 1/29/03 letter 
to NMFS requesting their participation in 404 process. 2/24 sent notification per J Brownfield, that due 
to funding constraints, next meeting of 404 delayed until approx July 2003.

Noise Study need final in draft CEQA

Wetlands

Initiated NEPA/404 integration process 12/7/00. 5/29/02 JB recd letter from ACOE concurring with 
delineation of 28.47 acres of wetlands.  7/29 gave copy of 90-day report to S Stacey for review and 
comments on mitigation issues.  Email to H Khani advising of status of project and that County 
considering mitigation requiring land acquisition.

STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Project Description: construct new access road from Flores Avenue northeast to County Road 99W with a bridge crossing at Coyote Creek. Ramp modifications for turn pockets. 

11/7/01 per JB, hold off on reviewing CEQA studies until all are 
submitted. 1/10/02 JB said still hold off, however, do check on ASR. See 
106. 9/12/02 New Conn Report revised by consultant, to CT for in-house 
review. Review to be done by 10/31/02. 1/16/03 per JB at PDT, Co will go 
back and revisit CEQA studies.  No Caltrans review for time being. 
4/16/03 enviro on hold until contract amended for addl consult work for 
404.

1/7/03 per T. Cavanaugh, ACOE, expects Redding branch office (Matt 
Kelly) will handle.  Redding ofc s/b in operation 3/03.

3/17/03 per meeting w FHWA in D2, have Co and consultants give 
practice presentation before next 404 meeting.  Harry wants to be better 
than last time.  Need good maps, explain alts, etc.  Inform meeting 
participants that meeting was recorded.  Send out minutes of last 404 
meeting before next one. 4/16 discussed - will do run through before next 
404 meeting.
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Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Appro
val Dates Status/Notes

STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Floodplain Project will require construction in floodway and floodplain. ED preparing for NEPA. In progress 
1/10/02.

Air Quality in draft CEQA

Farmlands ED preparing for NEPA

Biology

Will assume presence of fairy shrimp for CEQA. CEQA doc needed for funding purposes. Wet season 
and dry season tests found federally endangered tadpole shrimp, federally threatened fairy shrimp, 
and federal species of concern, Lineriella occidentalis, in APE.  Elderberries at site, 3 special status 
plants and 2 species of concern birds. 1/16/03 will need to get written concurrence from NMFS on 
project mitigation/effects.

Hazardous 
Materials Partially evaluated in PSR (1997). Needs survey of addl property.

Visual Impact in draft CEQA

Socio-economic 
Study in draft CEQA

Traffic 1997 traffic study in PSR; new traffic counts in 2001 and traffic modeling in NCR based on those 
counts.

Section 106 Revisions needed

Need archaeology and architectural. 11/7 are currently evaluating structures in APE. 11/20 JRP 
consultant called for copy of APE. Mailed 11/20. 1/10/02 recd copy of HASR. HPSR and ASR will be 
submitted later. Checking w/G Petershagen to see if he will review w/o HPSR.  12/4/02 HPSR, ASR 
submitted.  Reviewed w/HASR.  Revisions needed.  Comments to KR, ED 1/27/03.

Public Notice
Public meeting to present 4/10. Comment period 3/26 - 4/30. Many comments recd; EIR requested by 
neighbor.

Right of Way Will need to acquire from 4 or 5 properties.

Project Study 
Report 10/3/02 Omni will complete addendum in 30 days after CT advises if will sign.

7/30/02 Sharon Stacey reviewed 90-day report.  
Says will need to resolve avoidance and 

alternatives issues before consultation goes 
further.
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Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Approval 
Dates Status/Notes

Rawson Road at Red 
Bank Creek

BROS-5908(031), 
EA02-451164L       

PPNO 2149      Bridge 
# 8C0014

EA / Mit Neg Dec 
adopted for 

Alternative 2 6/20/02
Constr July 04 Will work be done on gas pipeline as part of this project? All work will be in APE.

PES form FHWA signed 7/25/01. Updated draft submitted 5/10/01.Signed 6/28/01. County requests FHWA sign. To FHWA for 
signature 7/13/01. 

ESL map

Draft ESL submitted 5/10/01, wants concurrence that area outlined is okay. B Bennett asked 
why avoiding area. 6/01 per M. Lydon, want to cut down on area to be surveyed as did for 
Flores. To B Bennett 7/12 for review. 7/13 B Bennett reviewed. OK to use ESL as submitted 
for APE (ie, with middle area excluded). Asked how will designate; KR says by GPS.

County submitted 8/6. Needs to show proposed and existing ROW and property lines for 
parcels with take. Left messsage for KR 8/9. 8/14/01 Spoke with K Rosser about map 
revisions. Will revise and send, but not for awhile. 4/2 recd map, but revisions not included. 
4/15 talked with KR,  will revise and return. 8/2 revised APE recd. Needs larger scale and more 
detail of alts. 8/6 revised APE to GP and BB for review. 8/13 BB concurs w/comments.  Needs 
larger scale. 9/4 discussed w County at meeting on Flores. 9/16 revised APE - needs larger 
scale and to show exist and proposed ROW.  Left out part of area; checking logical termini 
and independent utility. 10/3 to BB and GP for review. BB wants entire area included.  GP 
looked at buildings/structures on land with ROW take; says needs to be evaluated. 3/3/03 
revised APE submitted showing current project (alt 2 preferred). Architec APE drawn in 
consultation w/J Marvin.

3/6/03 BH reviewed, the entire dump site needs to be in the APE since the County says the 
site will be evaluated. GP approved for architec. BB and BH have questions about archae and 
architec APE being the same.  Why all area surveyed around the houses?  Better to separate. 
KR sent email to Trudy to ask about the area surveyed. 3/17 revised map recd, dump outlined, 
final size.  To BH and BB 4/4 for review. 4/4 BB approved. 4/30 KR called, need to expand 
APE on north side to allow for PG&E utility work.  Archae and biology surveys already done in 
area; will also be revising ROW to show distance from centerline.

STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Project Description: replace historic bridge that collapsed 11/26/00 with new bridge on new alignments. 3 alternatives are being considered; one with large amount of ROW take.  Temporary bailey bridge was installed 
04/01 on original columns and abustments. Old piers and abutments will be removed. New bridge will be raised for cattle crossing.

LP2000 says the above are project numbers for 
the temporary bridge.  4/24 RS is checking.

10/31/02 Per Harry Khani, truncated APE not 
good; entire area must be considered area of 

effect.  Construction traffic will be using route to 
remove bridge, piers, and abutments and bring 

materials for new bridge construction.

APE map Revised map will be 
sent approx 5/8/03
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Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Approval 
Dates Status/Notes

STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Section 106 Needed

Tehama Co informed SHPO on 12/13/00 that historic bridge had collapsed and was beyond 
repair.  HAER #CA-171 submitted in 1995. Memo from BB 11/98 says ASR was done.  One 
site found in ROW.  Per KR 5/21/01, will be doing addendum to original ASR. 11/05 GP looked 
at Bosenko structures; do need to evaluate in HPSR.  11/7 Co asking about City airport 
property; need to evaluate?  Co will send revised map, then will ask GP. Per GP, need to 
evaluate structures near project. Need info on historic bridge on DPR form in HPSR; HRER not 
needed for historic bridge.

Floodplain Addendum needed N. Braithwaite did hydraulic study 1995. Will do addendum.

Need consultation with 
NMFS for salmon - 
critical habitat, and 

VELB.

Biology Revisions needed.

9/14/01 draft NES submitted. 9/24/01 reviewed draft NES prepared by NSR. Needs revised 
project descrip, update VELB info, can't assume presence of branchiopods. 8/99 VELB report 
by Dr. Arnold in file states numerous plants in bridge area. 10/1 draft NES to SS for review. 
Doesn't include info on most of vernal pools and branchiopod habitat based on truncated APE. 
11/14/02 Co will informally consult with USFWS on vernal pools to get letter saying no effect; 
thus no BA.  Constr will be kept 100' from elderberry per KR, so no BA for it.  KR will prepare 
BA for salmon and critical habitat. FHWA considers APE the action area.  Need to address all 
resources in action area. 2/27 specific comments sent to KR.

Wetlands Verified by ACOE 12/11/01.

Farmlands Complete 11/14/01 Farmland conversion sheets submitted

Haz. Mat. Lawrence and Assoc. did ISA as sub to NSR.

Public Notice Will hold at least one; public controvery expected.

Socio-economic Address Tony's Meats in EA.  Business does custom orders by appt only.  County discussed 
new alignment (alt 2) with him and he has no objections.

Additional info on area and approaches 
available from evaluation G Petershagen did 
about 12 years ago. Contact us if you need 

copies.

Tehama County 4 6/2/2003



Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Approva
l Dates Status/Notes

Evergreen Road at 
SF Cottonwood 

Creek

STPLZ-5908(025),  
EA02-453964L     

Bridge #8C0008
EA / IS? Constr 06-07 4/16/03 Consultant MGE, TV, LSA subs.  Will choose 3 alts then field review.  Need feasibility 

study for HBRR for improvements.

Field Review Needed

PES form Needed

ESL map Needed

APE map Needed

ROW New ROW will be purchased from 3 parcels.

Biology Needed Red legged frog core recovery area.

Section 106 Bridge constructed in 1955.

Wetlands

Project Description: replace existing 218' L x 19' W 5-span bridge with 300' L x 32' W 2-span concrete box girder on new alignment downstream of existing bridge.  Construct new 400' approaches at each end.  A 
total of 1700 LF of new county road will be constructed as part of the project.   ACID crossing and drainage will be addressed during new roadway construction. 

STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS
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Project Name Project Number Environmental 
Document

Technical 
Study Required

Transmittal/Ap
proval Dates Status/Notes

Reeds Creek 
Road at Pine 
Creek Bridge

BRLO-5908(055)    
Bridge # 08C-68    

EA02-455774      
PPNO 2182

? Constr 05-06 4/16/03 Not sure that project will be 1000 feet total.  Will revise when do PES.

Field Review Needed

PES Needed

ESL/APE Needed

106 Needed Bridge built 1957.

Biology Needed

ROW ?

STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Widen and rehab bridge from 20' to 40'.  Improve roadway approaches 200' on each side.  Install new approach guardrail.  STIP says total project length 1,000 feet.  Project west of Red 
Bluff.
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Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/A
pproval Dates Status/Notes

McCoy Road 
Phase 3

RPSTPL-5908(049) 
EA02-454644     
PPNO 2162

? / CEQA Neg. 
Dec. Constr 04-05

Between Blue Tent Creek to Dibble Creek.  NOD filed by County 2/03 for 
Neg Dec. 4/8/03 KR says need to redo CEQA; original ND included extra 
road. Will be doing only project as programmed.

Field Review Needed

PES form Needed

ESL/APE Needed

106 Needed

Biology

Farmlands Complete 4/7/03 KR sent copy of NRCS response. No prime farmland.

Wetlands ? NRCS response above shows one hydric soil.

ROW will be needed

STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

McCoy Road and Matlock Loop.  Reconstruct and pave existing gravel road and re-align curves.  Culvert extensions, culvert construction, chip seal maintenace, and asphalt 
overlay. Request for STIP funding says 3 reinforced concrete box culverts (at 1 or 2 locs) to replace low-water crossing and 8 curve realignments. STIP project nomination 
says project ends approx 7700 feet to the south, more or less along the current road. Upgrade 1.5 miles of road from gravel to paved surfacing, install three reinforced 
concrete box culverts to replace low water crossing, and realign 8 curves - minor curve realignments.  
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Project Name Project Number Environmental 
Document

Technical 
Study Required

Transmittal/Ap
proval Dates Status/Notes

McCoy Road at NF 
Dibble Creek Low 
Water Crossing

BRLKS-5908(029) 
EA02-918149     

Bridge #8C-365   
PPNO 2331 

Constr 06-07

Field Review

PES form

ESL/APE

Biology

106

ROW Needed

STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Replace existing concrete slab low-water crossing with 42' W x 125' L new 3-span bridge on new alignment.  Remove existing LWC after new bridge installed.  No instream work 
will be done except to remove LWC slab.  Approaches will be paved and improved.  3 alternatives still being worked on.

Tehama County 8 6/2/2003



Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Approval 
Dates Status/Notes

Bowman Road at 
South Fork 

Cottonwood Creek

STPLZ-5908(024)   
EA02-453954L CE w/tech studies Bridge 08C0009 Construct 03-04 Quincy prime consultant. NSR biology.

Field review 11/26/2001 Total project footprint 20 - 25 acres.

PES Signed 1/28/03
12/31/01 Comments to K Rosser, need change in project descrip and some responses, then ready 
to sign. 1/15 revised PES ready for Caltrans signature as soon as ESL okayed. 1/27/03 PES and 
APE to JP for signature. 1/28/03 JP signed.

NSR doing biology ESL/APE

Need add property lines and total acres for parcels with ROW take. Show proposed and existing 
ROW. Enclose staging areas. 12/31/01 Comments to KR, need to show new access for 
residences, then OK for signature. 2/15 disc w/KR. Need connect alt B ROW line and leave room 
for FHWA stamp, then ready to forward for review. 3/18 to GP and BB for review. 4/22 need to 
show boundaries for properties with ROW take.  KR will send plot maps for overview. 8/2 revised 
APE recd. Needs larger scale and more detail of alts and ROW. 8/6 to BB and GP for review. 9/4 
discussed with County during meeting on Flores. 11/7 discussed changes for APE w/county.  Need 
architect APE, scale, etc. 1/23 revised map sent. 1/27 JP okayed map.  Requested 2 more copies 
from County (too big for color copies). 2/11/03 sent APE maps to HKhani for signature, I didn't 
check to see if JP had signed all maps, HKhani called 2/28/03 - 2 (5 out of 6) maps weren't signed 
and I didn't have the signature blocks on them, he will sign one and send remianing back for me to 
fix and resend to him.sp 3/5/03 maps were returned sig labels applied and given back to JP for sig. R

sig. Resubmitted to FHWA 3/7/03. FHWA signed 3-11-03.

Floodplain Needed In floodplain. Norm did study.

Biology Needed VELB, fall-run salmon and steelhead and critical habitat. Haz mat map shows elderberry trees.  
Red-legged frog core recovery area.

Wetlands ? TBD
Farmlands Complete 1/31/02 NRCS verified that project is exempt.

Hazardous material Address through 
contract provs

ISA needed; chemicals stored on adjacent property? 9/4/02 ISA to T Graves for review. 9/17 per 
TG, will need to address thru contract provisions.  He has more info if needed.

STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Project Description: Construct a new 4-span bridge 35' wide by 560' long, approx 200' upstream of the existing bridge on a higher vertical alignment. Road realignment for the new bridge will consist of 0.42 miles of new 
roadway. Following completion of the new bridge, the old bridge will be removed. Alternatives A and B. B would require design exception.

Removal of old bridge will require that lead-
paint and asbestos issues be addressed.

lead-based paint and/or asbestos of existing 
bridge per ESA

Signed by FHWA 
3/11/03
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Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Approval 
Dates Status/Notes

STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Section 106 Needed

50-year old bridge evaluated by CT prior to 1986, determined category 5. Structures on parcel with 
ROW take need to be evaluated. Haz mat site map lists anecdotal Indian burial site. 3/24 email 
from TV; there is archae site in architec APE; not sure if in archaeo APE.  Checked with Jill Hupp, 
HQ, says yes, need to evaluate. 4/2 Blossom says may not need to; need to know where it is in 
relation to project impacts.  TV will go to site soon and determine exact location, then go from 
there.

Notice for 
wetlands/floodplain Needed

ROW take Alt. A: 11.57 acres, Alt. B:9.85 acres
One-lane traffic control, no detour. Telephone in bridge, relocate 1 utility pole.
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Project Name Project Number Environmental 
Document

Technical 
Study 

Required

Transmittal/Ap
proval Dates Status/Notes

Jelly's Ferry 
Road at 

Sacramento River

BRLSZD-5908(031)  
Bridge No. 8C-43    

EA02-454004L

target date of 
construction      

2006-07
EA/IS

PES form FHWA signed 
7/25/01.

Draft submitted 4/26/01. Project description needs to include 4(f) work. Revised to JP for signature 7/12/01. To 
FHWA for signature 7/13/01. 

ESL map 4/17/02 KR faxed copy; question about how possible archae site should be treated on map. Advised KR need to 
include possible site and other APE needs.

APE map Needed
Needed. 9/6/02 Waiting for map from consultant (Earthtek). 1/16/03 retd draft map.  Needs scale, legend, 
architectural APE. 4/16/03 KR said had seen revised draft and retd to consultant for changes to APEs.  Wants all 
affected parcels shown.

Floodplain Needed Needed. FEMA map shows project area in Zone A.

Wetlands Needed Need study.

Farmlands Needed Need NRCS verification

Section 106 Needed Bridge built 1949, will need to be evaluated. Per E Hughes, 8/20/01, JRP will evaluate. 9/5 said bridge was 
evaluated, determined not historic.

Biology NES/BE 
needed

NMFS will determine whether spawning and rearing habitat and, consequently, whether there will be an incidental 
take. 7/16/02 J Brownfield sent copy of 2001 riverbed survey stating that no suitable salmon spawning habitat there, 
therefore anti-spawning mats should not be necessary.  To S Stacey for review 7/29/02. 9/4 met with NMFS, ok with 
construc windown, NLTAA.

Section 4(f) Needed BLM will issue right-of-way. FHWA will be lead agency, with BLM cooperating agency. Access to river and trailhead 
during construction will be issue. 9/4 will have access and parking downstream of current access.

Hazardous 
Materials Needed Need show consultation with CalEPA and local.

Wild & Scenic Sac River determined eligible for W&S status. Less to do than if actually designated.
Encroachment BLM land.
Public Hearing Opportunity

STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Project Description: replace bridge upstream or downstream of existing location. New approaches up to 2100 feet of new roadway. Existing bridge will handle traffic during construction. Project is adjacent to BLM 
recreation area including boat launch and parking area and will encroach on their land. Upstream alignment preferred.

JRP did archae.  Will include draft HPSR 
with draft APE to discuss why chose area 

they did.
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Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Approval 
Dates Status/Notes

McCoy Road at Dibble 
Creek Bridges 
Replacement

BRLS-5908(038) Bridge 
#08C240, BRHS-
5908(039) Bridge 

#08C250

CE w/tech studies   Is 
this correct in light of 

404/NEPA? / CEQA 
Neg. Dec.

EA 454444           
PPNO 2185 (8C250)   

EA 454434           
PPNO 2184 (8C240)

4/16/03 Co taking project to BOS and then will know if in-stream creek work will be done 
or if 2 bridges will be replaced.  Will need to redo APE and project description if change.

Field review 8/16/2001

PES form Signed 9/25/01 Draft 8/22/01, needs complete project description. 9/8 revised form recd. 9/20 signed by 
Caltrans, sent to County for signature.

APE ESL done, APE needed

8/29/01 Draft ESL from county. Need parcel lines for property w/ROW take. Why large areas 
downstream and upstream included? For hydraulic study per K Rosser. 10/6 email next step is 
to show existing and proposed ROW in ESL/APE and show w/parcel lines for properties w/take. 
3/3/03 KR sent APE for review.  Need to include architec APE boundary around entire project.  
3/17/03 KR sent revised APE.

Section 106 Needed Bridges 8C240 and 8C250 both built in 1940, not evaluated in 1986 inventory. Structures on 
property w/ROW take?

Biology Needed

B Williams, DFG, says anadramous fish aren't an issue here. If work is done in dry season, 
sees no problem. CDFG wants trees > 4-6" inventoried w/diameter. 10/3/01 letter from DFG no 
sig impacts but need 1601, DFG will review CEQA doc,, need to work with Army Corps and 
CVRWQCB.  Elderberries.

Water quality County hopes to do work under NWP 23. ACOE saying individual 404 permit needed.

Floodplain study Needed 7/02 Pre-app meeting with ACOE, didn't like project. Will need individual permit. No written 
response from ACOE.

Wetlands Needed Delineation will be done. 7/11/02 first meeting of 404 process. 3/26/03 per KR, still trying to 
contact ACOE's Matt Kelley to verify that need indiv. Permit.

Farmlands TBD

STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Project Description: replace bridge 08C240 upstream on SF Dibble Creek with culverts and replace bridge 08C250 on Dibble Creek mainstem upstream of existing alignment.  Approx 1,450' new road/approaches with a 
180' bridge.  County proposes to reroute SF Dibble Creek to a new confluence with Dibble Creek approx 1200' upstream of the current confluence.

County hopes to have environmental done by 
2/02. 4/8/03 per KR, need env clearance by 

12/03 or lose funding.

NEPA/404 Process: first meeting held on 7/11/02.  ACOE says individual 
permit will be required.  USEPA also has concerns about re-routing 
creek. Kathy Dadey and Matt Kelley from ACOE. 3/3/03 KR says 
discussing project scope w/ACOE to verify that individual permit needed. 
4/8 KR asked for assistance in setting up 404/NEPA meeting.  
Requested information for invitation letter. 4/14 per KR, M Kelley says will 
need individual permit and do EA if reroute stream. Need to allow one 
year to complete 404 process.
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Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Approval 
Dates Status/Notes

STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Haz Mat Complete 3/22 Phase I ESA recd. 3/27 to T Graves for review. 4/15 per TG, report ok, no conditions.
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Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Ap
proval Dates Status/Notes

Mill Creek VELB 
Mitigation Site

Verify project 
numbers

CE w/tech 
studies

Mill Creek Park Elderberry Mitigation Bank encompasses approximately 16 acres located east of Mill Creek Park, 
east of the City of Tehama and just east of the Sacramento River in Tehama County.

Field review Field visit 1/23/01

PES form Signed 2/22/01

APE map Signed by 
FHWA 3/29/02

ok'd by Beth Bennett; forwarded to FHWA 2/26/01. R.C. is holding until he gets additional information about 
mitigation site. 3/28 KR sent response to RC's questions. Forwarded to RC. RC called 3/29, is signing APE. Sent 
copy of signed APE to county 4/9.

Section 106 Complete
12/28/01 NHPSR prepared by T Vaughn. 12/31 to B Bennett for review. 1/15 comments to K Rosser, some edits 
needed. 2/25 HPSR to B Hamusek for review and signature. 3/1/ HPSR's to FHWA for signature. 4/19 FHWA 
signed.

Farmlands Complete 1/31/02 NRCS confirmed that project is exempt.

Biology Revisions 
needed

BA to S Stacey 5/13. Format and request for determination need revision, comments to KR 5/21. 1/16/03 revised BA 
submitted by Co. 1/21 comments from CM: other species, irrigation, deed, and care info; to SS for review. 1/27/03 
comments to KR: needs to be either BA or proposal for conserv. site.  If BA, need incl species, effects, etc.

Floodplain Needs to be 
done

Site is within 100-year floodplain, but no excavation or fill; project consists solely of installing plant material.  Will 
need buy-off from FHWA. 4/16/03 discussed need for floodplain calcs and summary form.  Co will prepare.

Monitoring Plan Revisions 
needed Draft submitted 3/27/01.  4/16/03 Enplan doing revised planting plan.

Consultation with 
USFWS Brian Twedt 11/22/99 and Jason Douglas 3/15/01.

STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Project Description: create non-bank mitigation area.  Involves installing, maintaining and monitoring replacement plants (including fencing and irrigation system) as directed by the U.S. Fish and Wildlife Service. 
Guidelines for the Valley Elderberry Longhorn Beetle from the U.S. Dept. of Interior are to be followed.

In conjunction with Rawson Road at 
Thomes Creek; same project 

numbers.

State in project details for CE that only 
plant material will be installed.
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Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Approval 
Dates Status/Notes

Taylor's Wash Bridge 
Replacement         

#8C-0167

BRLS-5908(053)  
EA 02-455404     
PPNO 2183

CE w/studies 3/26/03 saw Neg Dec sent for IGR/CEQA review.  Marci had question on proximity to I-5.

Field review Field Review 2/6/2003

PES Signed 2/7/2003 Received from County 1/03.  Revised and signed by Tehama County after field review 2/6/03.sp

APE Signed 2/28/2003

GPetershagen reviewed project early 2/6/03 and stated it was fine and nothing in project 
boundaries to study (APE map OK), relayed that to KRosser later at the field review and asked him 
to provide three additional copies of maps for transmittal.sp  2/13/03 received additional APE maps 
from KR. DLAE signed maps, transmittal prep and Maps sent to HKhani for signature 2/14/03.sp  
Beth Bennett didn't review & approve, Transmittal with APE's prepared 3-3-03 for Beth's review.  
BH review & approved 3-3-03. FHWA signed 2/28/03 - transmittal ltr &signed maps sent to co. 
3/13/03, copy to binder.

Floodplain Needed 4/28/03 RS sent addl info to KR re: need for floodplain study.

Biology Revisions needed

NES will be needed. In red-legged frog core recovery area.  Needs protocol level survey. 4/16 
Enplan did survey, waiting for FWS response. 4/21 recd NES, CM review: need NMFS and FWS 
consult, etc.  4/24 to SS for her review. 4/28 SS gave her comments, transmitted to KR 4/29.  Need 
results of consult w/NMFS and USFWS. 4/30 FWS advises no addl survey needed; CRLF 
complete. 5/5 Co consulting w/NMFS now.

Wetlands Needed
NES will be needed, county will get NWP #14.  Enplan shows 1.87 ac possible ag wetlands 
delineated; not verified.  Total of 0.256 impacts from pref. Alt.  Need delineation map and 
verification by ACOE.

Farmlands Complete 4/1/03 recd NRCS letter, total score 57, no impact.

Hazardous material N/A None identified at site visits

Section 106 Needed 2/6/03 GP advises no structures need be evaluated.

STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Project Description:  Remove existing funtionally obsolete bridge and replace with a structure that meets current AASHTO standards.  Also improve approach roadway to conform with the new structure. New bridge to be 
constructed immediately downstream, Rock Slope Protection required. Depending on alternative chosen a detour would cross a dry stream crossing.
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STATUS OF NEPA CLEARANCE FOR TEHAMA COUNTY PROJECTS

Notice for 
wetlands/floodplain Complete 4/4/03 Gave example of pub notice to KR. 4/23/03 recd copy of public notice.

ROW take Needed
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